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NG911 2020 System Procurement 
Status and Timeline 

Board Voted to Proceed to Contract Negotiations w/selected vendor 
on 10/30/2018 

> Contract Negotiations In Progress 

> ADS Required Independent Review In Progress 

0. Contract Execution Expected No Later than March 31, 2019 

• System Build Out and Certification (Q2 2019 - end of Q1 2020) 

• Independent Verification and Validation (WV) - Q2 2020 

• System Cutover (July 2020) 
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